ID WBS Task Name Contact | Resource
o Initials
226 | 3.5.1.4.2.4 Adjust current installation instructions GG PM
227 3.5.1.4.25 MOOT: Adjust current software to use standard location as default GG PM
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
243 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS
246 3.5.2.15 Install auto-clean up of OSG job queue GG PM
248 3.5.21.2 Test/observe auto-clean up for OSG job queue GG PM,SS
250 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM
251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM
252 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM
253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM
254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM
43 2.7.2 Resolve how to add production paths in future: Document GG PM
256 3.5.25 Add the deployment of scripts to installation instructions GG PM
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM
261 35311 Determine goal level, requirements GG PM
348 |[Fd 4.3.2.6 Job State diagram with most common error state causes MD PM
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
262 3.5.3.1.2 Determine existing querying performance GG PM
353 4333 Augment Job States to be more meaningful to large customer GG PM
264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM
265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM
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DO |Requesi|Major | Duration Start Finish Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
Reauest| Id lilestor SIMITIW[T[F[s[sImM[TIwW[T[F[s[sImM[TIwW[T[F[S[sIM[TIW[T[FI[S

No No 1 day Fri 12/7/07 Fri 12/7/07 PM Efdjust—rurrent installation instruction
No No 0 days Fri 12/7/07 Fri 12/7/107 i 12/7 9-MOOT:-Adjustcurrent software to—

Yes Prd7  No 8days Mon 12/10/07 Wed 12/19/07 ' PM :
No No 2days Mon 12/10/07 Tue 12/11/07 PM G Install auto-clean
No No 1day Wed 12/12/07 Wed 12/12/07 PM,SS
No No 2days Thu 12/13/07 Fri 12/14/07 ‘
No No lday Mon 12/17/07 Mon 12/17/07 PM,S
No No lday Tue 12/18/07 Tue 12/18/07 3
No No 1day Wed 12/19/07 Wed 12/19/07

Yes MC4 No 5days Thu 12/20/07 Fri 12/28/07
No No lday Thu 12/20/07 Thu 12/20/07
No No 2 days Fri 12/21/07 Wed 12/26/07
No No 2days Thu 12/27/07 Fri 12/28/07

Yes MC4 No 5 days Wed 1/2/08 Tue 1/8/08
No No 3 days Tue 1/8/08 Thu 1/10/08

Yes MC1 No 2 days Wed 1/9/08 Thu 1/10/08
No No 4 days Fri 1/11/08 Wed 1/16/08
No No 5 days Fri 1/11/08 Thu 1/17/08

Yes MC2a No 8 days Wed 1/16/08 Mon 1/28/08
No No 4 days Thu 1/17/08 Wed 1/23/08
No No 3 days Fri 1/18/08 Wed 1/23/08
No No 5 days Thu 1/24/08 Wed 1/30/08
No No 6 days Thu 1/31/08 Thu 2/7/08
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Dec 16, '07

Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27, '08

sIM|TIW|T[F]Ss

S|M|T|W|T|F|S

sIM/TIw|TI[FE[S

sIM/TIw|TI[F[S

SIMIT[w]

tions

n up for|SamGrid job queue

lve auto-clean up f

SSTm

PM

to-use-standard location as default : :
- D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

r SamGrid job queue
sta?ut( -clean up|of OSG job :queue

PM ¢

B TR

sIM|TIW|T[F]Ss

Automation of al

Test/observe auto-clean up for OSG job queue
h Resplve: Globus gatekeeper does not properly cleanup gass caches
PM Perlodlcally clean up gram log files at fwd nodes and exec sites
o

sIM|TIW|TI[FI[Ss

f Job Types accordlng to 1/0 Characteristics
PM ;flean up sandboxes and jim_tmp areas at fwd node
Clean up non-rotated log|files (eg. Tomcat)
| gridmap file management (including condor_schedd)

PM

e— rResolve how to add production paths in future: Document

PM - Add the deployment of scripts to installation instructions

). 4

PM 7 HStoreoutputirom-an

PM ¢

y stage: Describe suitable test of feature
- Determine goal level, requirements
PM G }Job State diagram with most common error state cause

PM

D Start Pr

PM ) Determine existing querying p

PM () Augment Job States to be mo

PM
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Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08 Mar 2, '08 Mar 9, '08

sIM/TIw|TI[FE[S

sIM/TIw|TI[FE[S

TIE|ls|IsIM|ITIW[TI[F]Ss

S

performance
ore meaningful to large customer

rod at Stagejz: SamGrid notification=all bug fix

Evaluate cohdor_quill, if determined to be necessary

) Improve algorithm for selection of OSG resources

SIMITIW|TIFE|s|IsIM|ITIwW|[TIF[s[sIM|[TIwW[TI[F]Ss
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